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1.0 PURPOSE: 

The goal of this Standard Operating Procedure (SOP) is to identify and explain the 
duties and responsibilities of Field Engineering staff in implementing the Federal, State, 
and local storm water regulations; and ensuring the contractor’s compliance with the 
subject regulations.  

 

2.0 SCOPE: 

This procedure outlines the steps to be taken by the construction management team to 
ensure that projects at the construction phase are being constructed using Best 
Management Practices (BMP’s) aimed at reducing or eliminating pollutants from 
entering into the City’s storm drain conveyance system and/or receiving waters in 
compliance with applicable regulations.  The procedure also discusses the role of the 
construction management staff in the inspection, coordination, documentation, and 

reporting of temporary and permanent storm water BMP’s for private and public 
construction projects.  Permanent BMP’s are referred to as Treatment Control BMP’s 
(TCBMP) 

 

3.0 BACKGROUND: 

The Federal Clean Water Act (CWA) was enacted in 1948 and expanded in 1972 to 
regulate water quality standards for surface waters.  It is unlawful to discharge any 
pollutant to waters of the United States.  The State of California began regulating storm 
water runoff under the CWA in 1990 by issuing State and Municipal Storm Water 
Permits.  The California State Water Resources Control Board issues the State 
Construction Permit and the San Diego Regional Board issues the Municipal Storm 
Water Permit.  

The construction projects within the City are required to comply with the construction 
requirements in the Municipal Storm Water Permit, Order No. R9-2013-0001 (Municipal 
Permit) and the State Construction General Permit Order No. 2009-0009-DWQ (CGP).   
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4.0 RESPONSIBILITY: 

The Field Engineering Division (FED) is responsible for enforcing the storm water 
regulations associated with construction within the right-of-way, for private development 
(non-building related), grading, public improvements associated with Engineering 
Permits, Subdivision improvements, and Capital Improvement Program (CIP) 
construction projects inspected by the Division.  FED’s Storm Water Group is 
responsible for coordinating, providing, and documenting the necessary training and for 
the annual reporting for storm water compliance in the Division.   

The Construction Management (CM) team is responsible for thorough inspection of 
construction projects to ensure proper implementation and documentation of temporary 
construction BMPs in accordance with the City’s Storm Water Standards Manual, 
Chapter 5 and proper installation of permanent BMPs (storm water quality features) in 
accordance with the plans and specifications.   Additionally, the CM team is responsible 
for maintaining all required Storm Water records for their projects including updating 
data in the Storm Water database in SD Share (Sharepoint). 

 

5.0     PROCEDURE: 

This procedure discusses the steps to be taken by the CM team to ensure the 
Contractor’s compliance with the Storm Water regulations as stipulated in the contract 
documents or the Engineering Permit and subdivision plans.  

5.1  Project Identification 

 The Resident Engineer (RE) reviews the plans and specifications before construction 
activities begin to determine the storm water requirements and requirements for 
inspection and documentation. See Attachment 8.1 Flow Chart for Storm Water 
Pollution Prevention Plan (SWPPP) requirements.  

 Verify the site Priority:   

The RE verifies the construction site priority (low, medium, high) as noted on the plans 
and included in the SWPPP or Water Pollution Control Plan (WPCP).  The site priority 
determines the minimum inspection frequency per Attachment 8.2.  
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Verify the Grading Requirements:   

The RE verifies the grading requirements of the site.  A Weather Triggered Action Plan 
(WTAP) with a BMP Implementation Plan (BIP) is required in accordance with the City 
Storm Water Standards Section 5.2., before a project can exceed the City’s maximum 
disturbed area limit of five acres during the rainy season. 

Update the Storm Water Database:   

The RE would enter the project into the SD Share SWPP database with all of the 
relevant information and add the Storm Water notices to the data base on a regular 
basis. 

Pre-Construction Meeting (Pre-Con): The RE’s discussion would include the Storm 
Water Pollution Prevention requirements, site priority for the project and the Risk Level.  
The meeting agenda would include a discussion with the Contractor regarding proper 
Storm Water Pollution Prevention documentation.  The contractor would provide the 
required documents at the pre-con meeting. 

5.2   Storm Water Documents Submittal  

The required SWPPP documents are submitted by the Contractor prior to the pre-
construction meeting. The WPCP is submitted at the pre-com meeting.   

Projects less than one acre are subject to only to the Municipal Permit: The Water 
Pollution Control Plan is submitted by the contractor at the pre-con meeting. 

CIP Projects equal to or greater than one acre are subject to the CGP: All Storm 
Water documents required by the CGP shall be submitted by the Contractor prior to the 
pre-con meeting, (ref: Whitebook section 6-1.8 Pre-construction Meeting), as follows: 

 Contractor shall submit the Risk Level Analysis, SWPPP and other required 
Project Registration Documents (PRDs). 

 The Contractor shall submit the names and contact information for their Qualified 
SWPPP Developer (QSD), Qualified SWPPP Practitioner (QSP) and Data 
Submitter (DS). 

The RE shall review all submitted PRD within 10 days of receipt.  RE may consult with 
the Storm Water Senior in FED regarding the SWPPP review to ensure the SWPPP 
meets the project’s Risk Level Requirements. 

 The RE gives a recommendation of approval, rejection or revisions of the 
submitted PRDs to the Approved Signatory (AS). 
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 Contractor’s Data Submitter (DS) uploads the approved PRDs onto SMARTS. 

 AS would verify RE’s recommendation, certify and submit PRDs onto SMARTS 
on behalf of the Legally Responsible Person (LRP).  

 The RE shall coordinate with the contractor to provide the fee and mail the check 
to the State Water Resources Board no later than seven (7) days prior to the 
start of construction. When the Water Discharge Identification Number (WDID) is 
received from the SWQCB the NTP can be issued.  

 When construction is complete and the site is stabilized in accordance with the 
CGP requirements the QSD shall file the Notice of Termination. 

Private Projects Subject to the CGP:  It is the responsibility of the private developer or 
their representative to obtain coverage under the CGP.  City Staff is not the LRP and/or 
AS for private development projects.  The City is responsible for verifying enrollment 
under the CGP by doing the following: 

 RE shall obtain a copy of the Notice of Intent and WDID to ensure site’s 
coverage under the CGP. 

 RE shall request the names and contact information of the site’s QDS and QSP, 
keep this information available, as the QSD and QSP are responsible for 
implementing the construction BMPs, and other requirements under the CGP. 

 RE shall request a copy of QSD and QSP certifications to verify that they are 
certified as required by the CGP. 

 RE shall obtain the Certification (DS-563) for the TCBMP’s from the Engineer of 
Work (EOW) after the completion of the construction as one of the punch list 
items prior to project acceptance and closeout.     

Other Submittal Requirements:  When a project will concurrently be grading five acres 
or more during the rainy season, the contractor shall submit a Weather Triggered Action 
Plan (WTAP) along with BMP Implementation Plan (BIP) to the RE, see grading 
requirements above.  Additionally, if a project will be utilizing Advanced Treatment 
System (ATS), the Contractor shall submit the ATS Plan to the RE to ensure that the 
ATS meets the requirements of the City Storm Water Standards, Section 5.2. 

5.3   Construction BMPs  Inspection 

The RE shall inspect the project on a regular basis to ensure compliance with the 
construction BMP requirements in accordance with the site’s SWPPP or WPCP.  The 
RE shall inspect the site and issue BMP Inspection Notices as needed and at a 
minimum the required frequency based on the project priority ranking, see Attachment 
8.2.  BMP Notices shall be thorough and comprehensive to accurately document the 
conditions of the site and any corrective actions required. It is recommended to include 
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photos of the site, particularly when BMP deficiencies are noted (Attachment 8.3 - BMP 
Notice form) 

If inadequate or deficient BMPs are observed on the site, the RE must document 
deficiencies on the BMP Notice and require corrective action from the Contractor within 
a stated amount of time.  The RE shall provide a copy of the Inspection Notice to the 
Contractor and file a copy in the project file as well as in the SWPP database.  When 
corrective actions are required, the RE shall re-inspect the site within 48 hours of the 
BMP Notice issuance.    

If the Contractor fails to comply with the RE’s request for corrective action, or if the RE 
observes that the Contractor’s negligence threatens to cause pollutants or sediment to 
leave the project site, the RE shall notify the Supervising Engineer and issue another 
BMP Notice.  In cases where a potential for significant pollution is imminent or it is likely 
to have a sediment discharge, the RE would notify the Section Head and recommend 
the immediate issuance of a Stop Work Order to the Owner/Contractor with the Deputy 
Director’s authorization. 

If an active pollutant discharge from a construction site is observed by an RE at any 
time, the RE shall immediately report it to the Storm Water Division, Enforcement 
Section, by calling the hotline at 619-235-1000, or report it on line at 
http://www.sandiego.gov/stormwater/services/servicerequest. The RE shall follow up 
with the contractor and direct the contractor to provide verification that the discharge 
was reported to the Regional Board as required.  

When a project exceeds the City’s maximum disturbed area limit of five acres during the 
rainy season, the RE would enforce the requirements of the site’s WTAP and BIP.  The 
WTAP and BIP shall be deployed within 24 hours of a forecast of 50 percent chance of 
rain or greater. 

5.4   Permanent BMP Inspection 

The RE shall review the requirements for permanent BMP’s specified on the plans. This 
is for CIP, Engineering Permits and Subdivisions.  The RE shall verify that the subject 
BMP’s are being constructed in accordance with the approved plans and specifications. 
The RE and Supervising Engineer shall ensure that all design changes, or deviations 
from the approved plans and specifications, that impact permanent BMP features are 
reviewed and approved by the Project Manager for CIP projects or DSD staff for private 
projects, to meet the requirements established in the Water Quality Technical Report 
(WQTR) and that the changes are properly documented.  For CIP projects, any 
changes to the permanent BMPs from the original project bid plan set will be 

http://www.sandiego.gov/stormwater/services/servicerequest
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documented in the daily reports, on new construction drawings when required, on the 
as-built plans and by the PM.  For Engineering Permits/Subdivisions, any changes to 
the permanent BMPs shall be documented and reflected in a construction change or 
redlines, all shown on the as-builts and on the Maintenance Agreement exhibit. 

An operational check by the asset owner will be requested and shall occur on the 
permanent BMP’s prior to the submittal of the as-built drawings.  The operational check 
requirements include the EOW permanent BMP certification (DS- 563) form 
(Attachment 8.4), completed and submitted.  For CIP, the form is placed on the plans, 
signed by EOW and the Permanent BMP Certification for CIP (Attachment  8.5) is 
completed and submitted to be filed with the project documents.  When the operational 
check corrective items, if any, have been satisfied and the Operation & Maintenance 
(O&M) Manuals are received, the permanent BMP’s are accepted at the same time the 
other improvements shown on the approved plans are accepted.  The permanent BMPs 
are included in the final check list  (Attachment  8.6) that the REs are to use as a guide 
to ensure all items required by the CIP contractor or Engineering Permit/Subdivision 
have been satisfied.  

The RE would ensure that the permanent BMPs maintenance requirements are 
documented in the project O&M manuals.  The RE shall provide a copy of the As-Built 
drawings incorporating the permanent BMP information and the O&M manuals to the 
asset owner department prior to close-out of the project. 

5.4   JURMP Report 

The Construction Management team shall ensure that all BMP Notices and other 
relevant data are entered into the SWPP database on the PWD/Engineering SD Share 
as required for all assigned projects.  It is required by the Municipal Permit to report 
annually on all active construction projects in the Jurisdictional Urban Runoff 
Management Plan Report (JURMP) that is submitted at the end of each fiscal year to 
the Regional Board.  The Construction Management team shall compile all the 
information required by the Field Engineering Division for this annual report on a regular 
basis utilizing the SWPP database.  This includes periodic verification that the 
frequency of the Inspection Notices meets the minimum requirements. 

 

6.0    DEFINITIONS: 

AS:  Approved Signatory 

BIP:  BMP Implementation Plan 
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BMP:  Best Management Practices 

CIP:  Capital Improvement Program 

CGP:  Construction General Permit 

CM:  Construction Manager (Supervising Engineer) 

DS:  Data Submitter 

DD:  Deputy Director 

JURMP:  Jurisdictional Urban Runoff Management Plan          

LRP:  Legally Responsible Person 

LUP:  Linear Underground/Overhead Projects 

MS4:  Municipal Separate Storm Sewer System 

NPDES:  National Pollution Discharge Elimination System 

NOI:  Notice of Intent 

NOT:  Notice of Termination 

PM:  Project Manager 

PRD:  Project Registration Documents 

QSD:  Qualified SWPPP Developer 

QSP:  Qualified SWPPP Practitioner 

RE:  Resident Engineer 

RWQCB:Regional Water Quality Control Board 

SUSMP: Standard Urban Storm Water Mitigation Plan 

SWPPP: Storm Water Pollution Prevention Plan 

TCBMP: Treatment Control Best Management Practices  

URMP:  Urban Runoff Management Program 

WDID#:   Water Discharge Identification Number 
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WPCP:  Water Pollution Control Plan 

WTAP:   Weather Triggered Action Plan 

 

7.0    REFERENCES AND/OR RELATED DOCUMENTS: 

7.1 Storm Water Standards included in the Land Development Manual 
(http://www.sandiego.gov/development-
services/news/pdf/stormwatermaual.pdf) 

7.2 State General Construction Permit 
(http://www.waterboards.ca.gov/water_issues/progeams/stormwater/docs/c
onstpermits/wgo_2009_0009_complete.pdf) 

7.3 Receiving Water Risk Analysis (http://www.waterboards.ca.gov/water 
issues/programs/tmdl/303d lists2006 epa.shtml) 

7.4 Electronic Filing (www.smarts.waterboards.ca.gov) 

7.5 Weather forecast from NOAA (http://www.srh.noaa.gov/forecast) 

 

8.0  ATTACHMENTS: 
 

8.1  Flow Chart for SWPPP requirements  

8.2 Minimum Inspection Frequency for Municipal Permit Projects 

8.3  BMP Notice 

8.4  Permanent BMP Construction self certification form (DS-563) 

8.5  Permanent BMP Certification for CIP 

8.6  Final project completion checklist  

 

 

 

http://www.sandiego.gov/development-services/news/pdf/stormwatermaual.pdf
http://www.sandiego.gov/development-services/news/pdf/stormwatermaual.pdf
http://www.waterboards.ca.gov/water_issues/progeams/stormwater/docs/constpermits/wgo_2009_0009_complete.pdf
http://www.waterboards.ca.gov/water_issues/progeams/stormwater/docs/constpermits/wgo_2009_0009_complete.pdf
http://www.waterboards.ca.gov/water%20issues/programs/tmdl/303d%20lists2006%20epa.shtml
http://www.waterboards.ca.gov/water%20issues/programs/tmdl/303d%20lists2006%20epa.shtml
http://www.smarts.waterboards.ca.gov/
http://www.srh.noaa.gov/forecast


 

ATTACHMENT 8.1  Flow Chart for SWPPP requirements 



ATTACHMENT 8.2 

Minimum Inspection Frequencies for Municipal Permit Projects 

Site Priority Rainy Season Dry Season Minimum 

High Priority Bi-weekly 

Or more as 
needed  

As-needed Notice issued at 

the beginning & 
at the end of 

construction 

Medium Priority Monthly 

Or more as-

needed 

As-needed 

Low Priority As-needed As-needed 

 



 

ATTACHMENT 8.3:  BMP Notice  



 

ATTACHMENT 8.4:  Permanent BMP Certification DS-563 



 

ATTACHMENT 8.5:  Permanent BMP Certification CIP 



 

 

ATTACHMENT 8.6:  Final Project Completion Checklist 
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